
United States Environmental Protection Agency 
Region IV 

POLLUTION REPORT 

Date: Wednesday, June 30, 2010 

From: Lynnette Sholar, OSC 

Subject: Building Demolition Completed 
Smokey Mountain Smelters 
1508 Maryville Pike, Knoxville, TN 
Latitude: 35.9191830 
Longitude:-83.9264810 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

5 

6/8/2010 
6/8/2010 

TND098071061 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract U 

A4MD 
00088 
CERCLA 
Time-Critical 
Non NPL 
Removal Action 
EPS40704 

Site Description 
See POLREP #1 for site description and background infonnation. 

Current Activities 
During this reporting period, ERRS personnel finished taking down the large fonner facility building on-site and 
continued to conduct grubbing (brush clearing) and removal of asbestos containing material (ACM). Erosion 
and sedimentation best management practices (BMPs) were installed at the western end ofthe site next to the 
unnamed tributary to minimize the impact of surface water runoff &om the cleared areas ofthe site. These 
BMPs consisted or silt fencing and hay bales installed in rows between the saltcake waste landfill and the 
tributary. Scrap metal continues to be removed &om the site. Seven loads totaling approximately 165,520 
pounds (lbs) were recovered and hauled off by metals recycling vendor (Tennessee Metals) from June 28 
through June 30, 2010. Options for treatment and disposal ofthe aluminum dross are being investigated by 
START. There is now on-site security 24/7 and preparations are being made to shut down removal activities at 
the site from July 3 until July 12, 2010 due to the Fourth of July holiday. 

Planned Removal Actions 
Continued segregation and preparation for off-site transport of scrap 
metal. 

Key Issues 



None at this 
time. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$750,000.00 

$10,000.00 

$0.00 

$0.00 

$750,000.00 

$10,000.00 

100.00% 

100.00% 

Intramural Costs 

Total Site Costs $760,000.00 $0.00 $760,000.00 100.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report 
was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). 
Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided 
in this report does not necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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